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ESTIMATE RUN 08/17/2021

ESTIMATE SUMMARY 13:56:43

CONTID: C23607         ESTIMATE NO: 0003 PROG 2005

PCN: 23607-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Grand Junction RE Various Chipseal PERCENT TIME:

PROJECT NO: STA141A-051                   

GRAND JUNCTION RE VARIOUS CHIPSEAL

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,021,058.75 PARTICIPATING $ $ 546,443.40

AWARD PROJECT AMT: 3,288,442.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.56

WORK DAYS

WORK DAYS

100.00%

1.00

546,443.40

546,443.40

546,443.40

$

$

$

$

3,021,057.75

0.00

3,021,057.75

0.00

3,021,057.75

-49,326.64

0.00

2,971,731.11

0.00

AMOUNT DUE 2,971,731.11 546,443.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 546,443.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

58.0 TIME ALLOW: 72

ORIG TIME ALLOW: 72

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/17/2021

05/17/2021

08/10/2021

08/10/2021

08/10/2021

12/17/2020

01/04/2021

01/14/2021

05/17/2021
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PCN: 23607-BID    ESTIMATE RUN 08/17/2021

PROJECT: STA141A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking (Grooving) 407,486.800

944.600

202-00250  
 

204,215.70408,431.400

472.30

408,431.400

SF  

0.50000

0010 *Aggregate Bag Item Deleted by 105-007 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

15.00000

0015 *Removal and Disposal of Sediment (Labor) Item Deleted
by 105-007

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

165.00000

0020 Hot Poured Joint and Crack Sealant Item Deleted by 
105-007

0.000

0.000

408-01000  
 

0.000.000

0.00

0.000

TON 

5,515.00000

0025 Cover Coat Material (Type I) 880,271.010

10.000

409-01015  
 

836,266.96880,281.010

9.50

880,281.010

SY  

0.95000

0030 Emulsified Asphalt (CRS-2P) 290,568.540

0.000

411-10216  
 

624,722.36290,568.540

0.00

290,568.540

GAL 

2.15000

0035 Emulsified Asphalt (CSS-1H) 48,703.200

3,030.000

411-10253  
 

106,053.0651,733.200

6,211.50

51,733.200

GAL 

2.05000

0040 *Mobilization 0.888

0.112

626-00000  
 

333,000.001.000

37,296.00

1.000

L S 

333,000.00000

0045 *Public Information Management (Tier IV) 131.000

24.000

626-01114  
 

8,525.00155.000

1,320.00

155.000

DAY 

55.00000

0050 *Modified Epoxy Pavement Marking 0.000

6,188.200

627-00008  
 

433,174.006,188.200

433,174.00

6,188.200

GAL 

70.00000

0055 *Pavement Marking Paint (High Build) 8,403.100

132.500

627-00013  
 

273,139.208,535.600

4,240.00

8,535.600

GAL 

32.00000
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PCN: 23607-BID    ESTIMATE RUN 08/17/2021

PROJECT: STA141A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

1,847.900

627-30405  
 

25,870.601,847.900

25,870.60

1,847.900

SF  

14.00000

0065 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

828.000

627-30410  
 

11,592.00828.000

11,592.00

828.000

SF  

14.00000

0070 *Flagging 2,106.000

107.000

630-00000  
 

73,029.002,213.000

3,531.00

2,213.000

HOUR

33.00000

0075 *Pilot Car Operation 329.250

7.500

630-00001  
 

21,888.75336.750

487.50

336.750

HOUR

65.00000

0080 *Traffic Control Inspection 24.000

1.000

630-00007  
 

1,375.0025.000

55.00

25.000

DAY 

55.00000

0085 *Traffic Control Management 38.000

4.000

630-00012  
 

30,030.0042.000

2,860.00

42.000

DAY 

715.00000

0090 *Construction Traffic Sign (Panel Size A) 11.500

11.500

630-80341  
 

759.0023.000

379.50

23.000

EACH

33.00000

0095 *Construction Traffic Sign (Panel Size B) 35.000

35.000

630-80342  
 

6,160.0070.000

3,080.00

70.000

EACH

88.00000

0100 *Construction Traffic Sign (Special) 90.000

90.000

630-80344  
 

2,880.00180.000

1,440.00

180.000

SF  

16.00000

0105 *Portable Message Sign Panel 2.000

2.000

630-80355  
 

12,140.004.000

6,070.00

4.000

EACH

3,035.00000

0110 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) Item Deleted by 105-007

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

300.00000
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PCN: 23607-BID    ESTIMATE RUN 08/17/2021

PROJECT: STA141A-051                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drum Channelizing Device 14.000

14.000

630-80360  
 

154.0028.000

77.00

28.000

EACH

5.50000

0120 *Traffic Cone 25.000

25.000

630-80380  
 

55.0050.000

27.50

50.000

EACH

1.10000

0125 *Mobile Pavement Marking Zone 0.500

0.500

630-80511  
 

15,500.001.000

7,750.00

1.000

L S 

15,500.00000

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0135 F/A Fuel Cost Adjustment Rejected by Contractor at 
Bid.

0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0140 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000

0145 Project First Program 750.000

500.000

700-70111  
 

1,250.001,250.000

500.00

1,250.000

F A 

1.00000

0150 F/A Erosion Control Item Deleted by 105-007 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0160 Added Item (Dollar)/ Cover Coat Material Failing 
Gradations

-5,521.880

0.000

900-00006  
 

-5,521.88-5,521.880

0.00

-5,520.880

DOL 

1.00000

CAT 3,019,457.75546,443.403,019,458.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 Sanitary Facility 1.000

0.000

620-00020  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

CAT 1,600.000.001,600.00CURRENT AMT0400 $ $ $

$ 3,021,057.75546,443.40$3,021,058.75$CURRENT AMTPROJECT TOTAL


